

00















Projects / QA Testing Simulation / Reports

Burnup report





Sprint






Estimation field



Date - August 26th, 2025 - September 9th, 2025

Sprint goal - Sprint 1 - Goal: Set up user accounts and database structure so that the application can store and retrieve user information. Sprint 2 - Goal: Test the functionality for users to search and filter nearby users by zipcode and distance. Sprint 3 - Goal: Test that users can connect with nearby users, view online status, and search by tags.







Date

Date	Event	Work item	Completed	Scope
Tue, Aug 26 2025, 11:11am	Sprint started	QTS-2 Locate people near my zipcode QTS-3 Filter users by distance QTS-4 Send connection requests	0	0
Tue, Aug 26 2025, 11:18am	Work item completed	QTS-2 Locate people near my zipcode	0	0
Tue, Aug 26 2025, 11:18am	Work item completed	QTS-3 Filter users by distance	0	0
Tue, Aug 26 2025, 11:18am	Work item completed	QTS-4 Send connection requests	0	0
Tue, Aug 26 2025, 11:18am	Sprint completed	QTS-2 Locate people near my zipcode QTS-3 Filter users by distance QTS-4 Send connection requests	0	0