

















Projects / QA Testing Simulation / Reports


Sprint burndown chart

> How to read this report



Date - August 26th, 2025 - September 9th, 2025

Sprint goal - Sprint 1 - Goal: Set up user accounts and database structure so that the application can store and retrieve user information. Sprint 2 - Goal: Test the functionality for users to search and filter nearby users by zipcode and distance. Sprint 3 - Goal: Test that users can connect with nearby users, view online status, and search by tags.





Report: QTS Sprint 1

*Work item added after sprint start

Scope changes log

View in All work navigator

Date The Key Summary Epic Details of scope change	Date ↑	Key	Summary		Change in estimation
---	--------	-----	---------	--	----------------------



There have been no scope changes this sprint

Incomplete work items

Key Summary Work type Epic Status Assignee Story points



All work items in sprint have been completed

Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
QTS-2 ☑	Locate people near my zipcode	☐ Story		DONE		-
QTS-3 ☑	Filter users by distance	☐ Story		DONE		-
QTS-4 🖸	Send connection requests	☐ Story		DONE		-

Work items completed outside of sprint

Key Summary	Work type Ep	ic Status Ass	Story points
-------------	--------------	---------------	--------------



No work items have been completed outside of the sprint